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Introduction 
 
Design and construction of buildings are 
heavily regulated in Hong Kong. The most 
important piece of legislation exercising 
building control is the Building Ordinance. 
Other supporting regulations include the 
Building (Administration) Regulations and 
the Building (Construction) Regulations. 
The government department responsible 
is for the implementation of these statutory 
building control measures is the Buildings 
Department. The director of Buildings, 
head of the Buildings Department, 
exercises his power vested with him by 
virtue of the Building Ordinance, in the 
name of Building Authority. 
 
In essence, the Buildings Department 
operates a central plan processing 
system, thereby controls private building 
developments through administrative 
procedures and statutory powers. As 
economy grows and increases in private 
building developments, pressure on the 
Government department for checking of 
building plans began to mount. To 
alleviate the burden on government 
department, a professional licensing 
system called the registration of 
Authorized Persons was introduced in 
1974 (Ho 1998). This system has been 
used in Hong Kong since then and is quite 
unique for Hong Kong. Reported study on 
project AP is limited. Discussion on legal 
liabilities (Chan and Leung 1997) and 
professional indemnity (Chan 1997) are 
the few found. 
 
The intensity of construction activities in 
Hong Kong for the last two decades is 
phenomenal. The AP system contributes 
to the rapid growth, especially in sharing 
the control responsibilities with the 
governmental authorities. Under this 
licensing scheme, professionals registered 
with the Buildings Department shall be 
held responsible for ensuring building 
works are designed and constructed in 
compliance with the statutory 
requirements. Three lists of AP are kept 
by the Buildings Deapartment. List I is for 
Architects, List II is for civil or structural 
engineers, and surveyors are grouped 
under list III. Applicants for inclusion in the 
register must possess the relevant 
qualifications, experience and 
competence assessed through interviews 
conducted by the respective registration 
committee constituted under the Building 
Ordinance. 
 
The importance of AP can be evidenced 
by the fact that a project AP must be 
appointed to coordinate a proposed 
building works (excepted those exempted 
from this requirement under the Building 
Ordinance). “Building works” is defined 
very broadly under the Building Ordinance 
and includes any kind of building 
construction, site formation, foundation 
works, repairs, demolition, alteration, 
addition and every kinds of building 
operation. In this paper, the major 
responsibilities of AP under the Building 
Ordinance and the allied regulations are 
outlined. 
 
Furthermore, a project AP is also often 
appointed by the project owner as the 
project team leader thus assumes further 
responsibilities towards the owner, 
contractor, third parties and their fellow 
team members. The study reported in this 
paper seeks to identify the risk exposures 
that critically affect the fee of project AP. 
The risk exposures of project AP are first 
discussed. With the use of a questionnaire 
study, practicing APs then assessed the 
riskiness of the exposures. Using the 
project remuneration level as grouping 
factor, the significance of the various risk 
categories are compared. 
 
Responsibilities of AP under the Hong 
Kong Building Ordinance 
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Under Section 4(1) of the Building 
Ordinance, whoever wants to carry out 
building works, an AP has to be appointed 
to coordinate the proposed works. If 
structural elements were involved, a 
Registered Structural Engineer (RSE) 
would also be appointed as a consultant 
to the AP. Section 4(3) of the Building 
Ordinance summarizes the duties of an 
AP and provides that: “An AP appointed 
shall (a) supervise the carrying out of the 
building works; (b) notify the Building 
Authority of any contravention of the 
regulations which would result from the 
carrying out of any work shown in any 
approved plan; and (c) comply generally 
with the provisions of the Ordinance”. 
 
The duties of a project AP therefore are 
wide-ranging. Broadly speaking, the duties 
can be examined in three stages of the 
development; pre-construction, 
construction and post-construction. 
 
Pre-Construction Stage 
 
Approval of plans by the Building Authority 
is central in the statutory building control 
process. This process serves to ensure 
that the design of the project complies 
with the relevant regulations. Any person 
intending to carry out building works is 
required to obtain approval of plans by the 
Building Authority (section 14(1)(a) 
Building Ordinance). Section 11 of the 
Building (Administration) Regulations 
details the types of plan required. 
 
Under section 12(1) of the Building 
(Administration) Regulations, all plans 
submitted for approval shall be prepared 
and signed by an AP, and his signature 
shall be deemed to be his assumption of 
all responsibilities for the plan, structural 
details or calculations as the case may be. 
This is onerous, as other designer instead 
of the project AP may have prepared 
some of the design. Nevertheless, under 
these provisions, the project AP assumes 
all responsibilities. 
 
Furthermore, under section 18A of the 
Building (Administration) Regualtions, in 
submitting plans for approval the project 
AP certifies that the plans were either 
prepared by him or under his supervision 
or direction; and to the best of his 
knowledge and beliefs that the plans 
comply in all respects with the Building 
Ordinance and the allied Regulations. 
Before physical works can be started on 
site, even with plans approved, it is 
necessary to obtain Consent to 
commencement of works (section 14(1)(b) 
of the Building Ordinance and sections 31 
& 32 Building (Administration) 
Regulations). The application for such a 
consent s also the responsibility of the 
project AP. 
 
Construction Stage 
 
Under section 36 of the Building 
(Administration) Regulations, it is the duty 
of the project AP to supply plans approved 
by the Building Authority to the registered 
contractor. It is also incumbent on the 
project AP to give such periodical 
supervision and make such inspections as 
may be necessary to ensure that he 
building works are being carried out in 
general accordance with the provisions of 
the Building Ordinance and Building 
(Administration) Regulations section 
4(3)(a) Building Ordinance and section 37 
Building (Administration) Regulations. 
During the late 80’s and early 90’s, 
several significant building defects on 
completed projects were discovered.  
 
These include faulty foundation and 
severe structural cracks. As a result, 
tighter control on supervision was 
instigated in 1996. It is now necessary to 
have the project AP, the registered 
structural engineer, the registered building 
general contractor and the registered 
specialist contractor jointly prepare a 
supervision plan (section 39A Building 
(Administration) Regulations). 
 
It is also the duty of the project AP to 
appoint such number of technically 
competent persons as appropriate to give 
such supervision as may be required. The 
Building Authority may order cessation of 
building works if there has been a material 
deviation from the supervision plan. 
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Post-Construction Stage 
 
Within 14 days of the completion of any 
building works the project AP shall certify 
that the new building has been erected or 
the building works carried out in 
accordance with the plans approved in 
respect thereof by the Building Authority, 
and that the new building or such building 
works, as the case may be, are in his 
opinion structurally safe and shall, within 
the said 14 days, send such certificate to 
the Building Authority (section 25(2) 
Building (Administration) Regulations).  
 
The project AP also need to certify that 
water supply has been connected and the 
water fitments etc. have been completed 
in compliance with the relevant regulations 
in connection with plumbing and drainage 
works (section 25A(1)(2)). It is also 
incumbent on the project AP to liaise with 
other Government departments to obtain 
the relevant certificates. For example, a 
fire certificate issued by the Fire Services 
Department certifying completion of the 
Fire Services Installation is a condition 
that must be fulfilled before an occupation 
permit can be issued. 
 
Other Responsibilities of project AP 
As project AP is often appointed by the 
project owner to be the project team 
leader, thus the project AP assumes other 
responsibilities other than those from the 
Building Ordinance, towards Project 
owners, Contractors, Third Parties and 
Fellow Team members. The 
responsibilities of the project AP towards 
the project owner are mainly governed by 
the contract of engagement. This often 
imposes duties and standards such as 
maximizing development potentials. 
Putting the project briefs into drawings 
and specifications is a challenging job. 
 
In Hong Kong, the project team leader is 
often the contract administrator of the 
construction contract and hence is liable in 
contract and tort if he fails to perform 
entrusted by the project owner. These 
include the quasi-arbitral roles such as 
certifying practical completion and 
assessing extension of time. In exercising 
these functions, the contract administrator 
also owes a duty towards the contractor. 
The project AP could also e liable in tort to 
a third party for personal injury or damage 
to property. Normally, he owes a duty of 
care to the adjoining owners to ensure 
their interests are not affected by the 
construction work. He also owes a duty of 
care to the general public for the safe 
execution of care of the proposed works, 
save for the negligence of the contractor. 
Whether a breach of such a duty is judges 
by a professional of equal experience and 
knowledge would do in similar situation. It 
is the one of the main duties of the project 
team leader to co-ordinate the works of 
the other consultants, in this context; the 
project AP may attract liabilities arising 
from failure to discharge this duty in a 
professional manner. 
 
In summary, in discharging his duties as 
project AP and project team leader, an AP 
may be exposed to risks due to: 
 
• Liabilities arising from duties of an 
AP under the Building Ordinance 
at the pre-construction stage. 
• Liabilities arising under the 
Building Ordinance at the 
construction stage. 
• Liabilities arising from duties under 
the Building Ordinance at the post-
construction stage. 
• Liabilities towards the client. 
• Liabilities towards the contractor. 
• Liabilities towards third parties. 
• Liabilities towards his/her fellow 
project team members. 
 
The Study 
 
Having identified the types of risk that APs 
are exposed to, this study further seeks to 
examine the impact on risk exposures with 
different fee level. As information on 
remuneration is considered as commercial 
secret and it is unlikely that the 
respondents will disclose the actual fee 
percentage charged, the respondents 
were instead asked to indicate the 
remuneration level in three ranges; below 
3%, 3-5% and above 5%, taking into 
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account the usual remuneration level falls 
in the range of 2% to 8%. 
 
For the seven types of risk exposures 
identified as aforesaid. Each risk category 
is separately measured by a number of 
questions. The risk exposure is assessed 
by a Likert scale of 1 (very low risk) to 7 
(very high risk). The measurement of each 
risk category is calculated by the following 
equation: 
m
Q
X
m
j
ij
i
∑
== 1  
Where Xi = Risk score for liability type i; 
Qij = Risk measurement questions under 
liability type i; 
j = number of questions under Xi. 
Under each of the risk categories, a 
number of questions setting out the 
scenarios under which risk may arise are 
included. This enables more thorough 
assessment of the risk categories. The 
following details the risk assessment 
questions: 
X1:  Liabilities arising from duties of an 
AP under the Building Ordinance at 
the pre-construction stage due to: 
* Statutory role as an AP. 
* Submission of building proposals & 
endorsement of building proposals. 
* Endorsement of structural stability. 
* Endorsement of building plans 
prepared by subordinates. 
* Endorsement of demolition plans. 
* Endorsement of site formation 
plans. 
* Endorsement of compliance of 
statutory test. 
* Temporary absent of AP without 
notification to the Building 
Authority. 
* Acting as a temporary AP. 
* Explanation to the client on the 
grounds for disapproval of the 
building proposal submitted. 
X2: Liabilities arising under the Building 
Ordinance at the construction stage 
due to: 
* Carrying out of amendment 
works without a valid consent for 
commencement of works. 
* Submission of further particulars to 
the Building Authority. 
* Periodic supervision. 
* Inform contractor on works that 
do not comply with the approved 
plans and corresponding 
building regulations. 
* Fail to advice the client on the 
need to appoint additional 
specialist consultants. 
* Ensure timely amendment plans 
submission and consent 
application for all changes. 
X3: Liabilities arising from duties under 
the Building Ordinance at the post-
construction stage due to: 
* Certification of completion of 
building works. 
* Certification to Building Authority 
on the advice from other 
consultants. 
* Liaise with other government 
departments for the relevant 
certificates which affect the 
issuance of the occupation 
permit. 
X4: Liabilities towards the client due to: 
* Fail to achieve full development 
potential. 
* The brief requirements cannot be 
achieved. 
* Fail to give proper advice on the 
implications on innovative 
design approach. 
* Delay in giving necessary 
information to the contractor. 
* Delay due to variation order. 
* Fail to give proper advice on the 
specialist items. 
* Fail to control the site progress 
and construction cost due to 
inadequate supervision given. 
* Improper issue of the Certification 
of Practical Completion. 
* Improper certification on the 
saleable floor area in sale 
brochures. 
* Defects due to design fault. 
* Certification of the substandard 
work. 
* Fail to give proper advice on the 
effect of variation works. 
* Acting ultra vires to the contract 
provisions. 
X5: Liabilities towards the contractor 
due to: 
* Late issue of drawings. 
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* Delay caused by client’s approval. 
* Late respond to request for 
information or approval of shop 
drawings. 
* Biased contract administration. 
* Feasibility of the construction 
details. 
* Fail to provide proper technical 
support in related to the building 
control matters. 
X6: Liabilities towards third parties due 
to: 
* Duties of care towards the 
adjoining building owners. 
* Duties of care towards the general 
public safety. 
X7: Liabilities towards your fellow 
project team members due to: 
* Fail to lead consultant & control 
of the programme to achieve 
design brief. 
* Fail to give proper advice on 
your design in related to the 
requirements of the Building 
Ordinance. 
Data was collected by a questionnaire 
survey. A total of 150 questionnaires were 
sent out to the practicing APs randomly 
elected from the List I AP register. List I 
register is for architects who typically 
assume the dual capacities of project AP 
and team leader. A total of 42 responses 
were obtained, nine of them were 
incomplete and hence not used in the 
analysis. As a result, 33 data sets were 
used for the ANOVA study. The numbers 
of project for the low, medium and high 
fee group are nineteen, seven and seven 
respectively.  
The SPSS programme (SPSS 1993) was 
used to perform the ANOVA . For this 
purposes, the notation used are: 
 
 
Remuneration level: 
 
1= Low fee (below 3%); 
2= medium fee (3%-5%); 
3= high fee (higher than 5%) 
 
X1 = Risk score for liabilities arising from duties of an AP under the BUILDING  
       ORDINANCE at the pre-construction stage; 
X2 = Risk score for liabilities arising under the Building Ordinance at the construction 
stage; 
X3= Risk score for liabilities arising from duties under the Building Ordinance at the 
post-construction stage; 
X4 = Risk score for liabilities towards the client; 
X5 = Risk score for liabilities towards the contractor; 
X6 = Risk score for liabilities towards the third parties; 
X7 = Risk score for liabilities towards his/her fellow project team members; 
 
Discussions 
 
The analysis of variance is a procedure to 
test the hypothesis that several 
populations have the same mean. In this 
study there are three groups, the low fee, 
the medium fee and the high fee group. 
The ANOVA result can be used to 
examine whether there exists significant 
differences in risk exposures among the 
three groups. The null hypothesis in this 
case is that the population means for all 
three groups are the same. That is, there 
is no difference in the average risk scores 
for projects in the three fee level groups. 
The alternative hypothesis is that there is 
a difference. The ANOVA Result is 
provided in Table 1.  
 
In ANOVA, the observed variability in the 
sample is divided into two parts: variability 
of the observations within a group about 
the group mean (Within-group variability) 
and variability between the group mean 
(Between-group variability). The F value is 
the ratio of the two mean squares. If the 
null hypothesis is true, a F value close to 
one can be expected. A large value of F 
indicates that the sample means for the 
groups exhibit significant differences. In 
addition, the significance level (Sig.) value 
also helps to determine whether the null 
hypothesis is to be rejected. For example, 
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as in Table 1, risk category X2, the F ratio 
is 7.787 with Sig. value of 0.002. That 
means the probability of obtaining a F 
ratio of 7.787 or larger when the null 
hypothesis is true, is 0.002. Therefore, a 
high value of F with a low Sig. Value, 
would suggest the null hypothesis is to be 
rejected. 
 
With the objective of the study in mind, the 
ANOVA results for the seven risk 
categories are discussed in descending 
order of the F ratio. The risk category for 
liabilities arising under the Building 
Ordinance at the construction stage gives 
a F ratio of 7.787 with Sig. of 0.002. This 
suggests a significant difference in the 
group means among the three fee groups. 
In fact, the group mean risk scores are the 
highest among the seven risk categories. 
With a low fee, the AP will need to keep 
his expenditure under control and in this 
circumstance supervision is an area that is 
often compromised. Less frequent visits 
by the project AP or delegation to junior 
staff may be a result. Another way to curb 
expenditure is to adopt a lean staff 
strategy. Each of these strategies will 
increase the chance of the project AP 
failing to fulfill his obligations during the 
construction stage of the project. A higher 
fee level obviously has a positive effect 
against the potential pitfalls due to 
compromising acts.  
 
 
 
Table 1: ANOVA Results 
 
Risk Category Group Mean F Sig. 
X1 1 4.4211 1.652 .209 
 2 4.1429   
 3 4.0000   
X2 1 6.1579 7.787 .002 
 2 5.8571   
 3 5.2857   
X3 1 4.3158 2.440 .104 
 2 3.7143   
 3 2.8571   
X4 1 6.0526 2.619 .089 
 2 5.8571   
 3 5.2857   
X5 1 2.7368 1.901 .167 
 2 2.2857   
 3 2.1429   
X6 1 4.5789 4.727 .016 
 2 4.000   
 3 4.000   
X7 1 3.1579 .858 .434 
 2 2.8571   
 3 2.4737   
 
 
The next highest F ratio is found in the risk 
category related to liabilities towards third 
parties. This can be viewed as an 
extension of the lack of supervision, thus 
allowing the contractor chances to engage 
in hazardous acts. In this circumstance, 
the project AP may be sued jointly with the 
contractor. Fortunately the group mean 
risk scores are around four, being in the 
middle of the seven point Likert Scale, 
suggesting that the risk level is not that 
high. Again, a higher fee will lower this risk 
exposure. 
The third highest F ratio relates to the 
category of risks arising from liabilities 
towards the client. The group mean risk 
scores are also quite high, all above five in 
a scale of seven for all three groups.  This 
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can be explained by the fact that in Hong 
Kong, the land costs are very high. The 
clients are anxious and in fact aim at 
utilizing the full development potentials. 
Nonetheless, building developments are 
subject to many constraints imposed 
under various regulatory frameworks. 
These include the Lease Conditions, 
Outline Zoning Plans, Development 
Permission Area Plans, and provisions 
under the Building (Planning) Regulations. 
A building proposal should meet all these 
constraints as well as the client’s brief.  
 
These tasks require a good level of 
experience and expertise. A project AP is 
likely to face actions from the client if the 
design fails to make full use of the 
development potential, such as permitted 
plot ratio and site coverage. As project 
team leader, the project AP will also act as 
the contract administrator of the 
construction contract. A typical 
construction contract empowers him to 
issue change instructions. If the changes 
are initiated due to the fault of the AP, the 
contractor can seek an extension to the 
contract period as well as loss and 
expenses resulting there from. The client 
may in such circumstances, turn to the 
project AP for the loss suffered. In terms 
of site supervision a project AP is not 
expected to be permanently on site.  
 
However, in the case of East Ham 
Corporation v. Bernard Sunley & Sons 
Ltd. [1966] A.C.406, it was ruled that the 
project architect (in the context of our 
analysis, the project AP assumes such a 
role) needed to periodically supervise so 
as to control the site progress and the 
construction cost. In another case (Wharf 
Properties Ltd. & Another v Eric Cumine 
Associates Architects Engineers and 
Surveyors (1991) 52 BLR 1) the contractor 
successfully obtained compensation from 
the project owner due to a delay for which 
the contractor was not responsible. The 
project owner alleged that the project AP 
had failed to properly supervise the 
contractor, and sought to recover losses 
of rental income from the project AP.  
 
In the capacity of project team leader, the 
project AP often has to exercise quasi-
arbitral functions. These include assessing 
extension of time, loss and expense, and 
certifying project completion. The House 
of Lords in Sutcliffe v. Thackrah [1974] 
A.C.727, rejected the argument that 
architects, as certifiers, enjoy an immunity 
from actions in negligence, akin to those 
of an arbitrator or judge. A project AP, in 
exercising these duties owes a duty of 
care to the client for the proper exercise of 
his professional discretion. If they fail to 
exercise proper care, project AP’s could 
be concurrently liable to the project owner 
in contract (arising from the engagement 
agreement) and in tort for negligence. 
 
The F ratios for the other four risk 
categories are not high and the Sig. value 
is comparatively high, suggesting that 
there is no significant difference among 
the group means.  For those risks arising 
from the design and submission for 
approval (X1) and completion procedures 
(X3), the duties of the project AP are spelt 
out in the Building Ordinance and failure 
to fulfil such duties are clearly the direct 
responsibilities of the AP. Hence, although 
the risk can be considered as medium, 
and even the fee is not enough, the 
project AP will not risk his own 
professional reputation. As for the 
liabilities towards the contractor (X5) and 
his fellow team members (X7), the low 
group mean risk scores for all three 
groups suggest that the respondents do 
not consider these risks are critical. The 
low F ratios also suggest small group 
mean variances for the risk scores among 
the three fee groups. 
 
Concluding Remarks 
 
As Building is a basic necessity, building 
developments need to be closely 
monitored. In Hong Kong, the Building 
Department is charged with the job of 
ensuring building works comply with the 
requirements of the Building Ordinance 
and the associated regulations. The 
system of the use of APs serves as 
privatizing such responsibilities to qualified 
professionals. A project AP is therefore 
personally responsible for the design and 
construction of building works under this 
licensing system. Among the seven risk 
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categories identified in the reported study, 
the risks due to liabilities arising under the 
Building Ordinance at the construction 
stage and those towards third parties and 
the clients are found to be fee sensitive. 
 
References 
 
Chan, H.W. & Leung, W.Y., “The 
Uncertain Liabilities of Authorized Persons 
in Hong Kong” in Asia Pacific Building and 
Construction Management Journal, Vol 3 
No.1 1997: pp.13-19. 
 
Chan, H.W., “Indemnity Insurance for 
Architects/ Authorized Persons in Hong 
Kong”, in Professional Practice for 
Architects in Hong Kong, Hong Kong: 
Pace Publishing Limited, 1997. 
 
Ho, S.T., “General Building Development 
Process” in Building Construction in Hong 
Kong, Hong Kong Government Printer, 
1998. 
 
SPSS, SPSS Base System Syntax 
Reference Guide Release 6.0, SPSS Inc. 
1993. 
 
 
 
